
FY 2019 MAJOR PROJECT STATUS

DVRPC

TIGER agreement was executed in late 2018. The kick‐off meeting for the 

professional services consultant was held on 7/31/19, and the pre‐construction 

meeting was held in late August 2019.

Cooperʹs Poynt Roads Reconstruction Project (TIGER)  {DBNUM: D1708; UPC: 173990}

COUNTY:

MUNICIPALITY: Camden City

Camden

STATUS:

Local concept development report has been completed. Preliminary Engineering 

was authorized for $1.486 million. Final Design and Construction remain funded in 

the FY2020 TIP/STIP. The Construction cost estimate is approximately $39 million.

Lincoln Ave/Chambers Street (CR 626), Bridge over Amtrak & Assunpink Creek  {DBNUM: D1710; 

UPC: 173920}

COUNTY:

MUNICIPALITY: Trenton City

Mercer

STATUS:

Construction was authorized in FY18 on 10/16/17 and 2/16/18. Construction work is

underway.

Route   1, Southbound, Nassau Park Boulevard to Quaker Bridge Mall Overpass  {DBNUM: 01330A; 

UPC: 013301}

COUNTY:

MUNICIPALITY: Lawrence Twp, West Windsor Twp

Mercer

STATUS:

Project remains funded in the FY2020 TIP/STIP with construction authorization 

anticipated for FY20.

Route  29, Cass Street to Calhoun Street, Drainage  {DBNUM: 07319B; UPC: 123660}

COUNTY:

MUNICIPALITY: Trenton City

Mercer

STATUS:

Project remains funded in the FY2020 TIP/STIP with Construction expected for 

authorization in FY21.

Route  42, Bridges over Blackwood Railroad Trail  {DBNUM: 12313; UPC: 123130}

COUNTY:

MUNICIPALITY: Gloucester Twp

Camden

STATUS:
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Construction is delayed from FY19 to FY20 and remains funded in the FY2020 

TIP/STIP.  The project title has changed to ʺRoute 42, Kennedy Ave. to Atlantic City

Expresswayʺ as shown in the FY2020 TIP/STIP. Per the regionʹs feedback, the ITS 

system has extended approximately one mile from the original  project  limits,  

Ardmore  Avenue  at  milepost 3.4 to just south of the Atlantic City 

Expressway/Route 168 interchange  at  milepost  6.34, to the intersections of Route 

42 and Berlin  Cross  Keys  Road at milepost  2.92 and Kennedy Avenue at milepost 

2.09. These   improvements will address local concerns regarding the operation of 

the traffic signal at the Berlin Cross Keys Road.  NJDOT held a public information 

center on 7/25/2019. Final Design started in spring of 2018. Construction is 

anticipated to begin in the spring of 2021 and be substantially completed by spring 

of 2023.

Route 42, Kennedy Ave. to Atlantic City Expressway  {DBNUM: 12306; UPC: 123060}

COUNTY:

MUNICIPALITY: Washington Twp

Gloucester

STATUS:

Project remains funded in the FY2020 TIP/STIP.  Final Design is expected for 

authorization in FY20, followed by Right of Way and Construction.

Route  45, Bridge over Woodbury Creek  {DBNUM: 14348; UPC: 143480}

COUNTY:

MUNICIPALITY: Woodbury City

Gloucester

STATUS:

Project remains funded in the FY2020 TIP/STIP with Final Design expected for 

authorization in FY20 and Construction authorization in FY24.

Route  47, Bridge over Big Timber Creek  {DBNUM: 11371; UPC: 113710}

COUNTY:

MUNICIPALITY: Westville Boro, Brooklawn Boro

Gloucester, Camden

STATUS:

Construction is expected for FY24 authorization and remains funded in the FY2020 

TIP/STIP.

Route  47, Grove St. to Route 130, Pavement  {DBNUM: 12305; UPC: 123050}

COUNTY:

MUNICIPALITY: Glassboro Boro, Westville Boro, Deptford Twp

Gloucester

STATUS:

Project remains funded in the FY2020 TIP/STIP. Construction cost substantially 

increased from $62.5 million to $146 million.  A NJDOT public information center 

was held on 3/20/2019 for the NJ No Net Loss Reforestation Act Forum (because 

project will deforest approximately 1.55 acres of trees). Final Design is ongoing.

Route  70, Route 38 to Cooper Avenue  {DBNUM: 11338; UPC: 113380}

COUNTY:

MUNICIPALITY: Pennsauken Twp, Cherry Hill Twp, Evesham Twp

Camden, Burlington

STATUS:
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Project remains funded in the FY2020 TIP/STIP. Preliminary Engineering is 

completed. ROW acquisitions and Final Design are both underway. Construction is

expected to begin late 2019 and be substantially completed by the spring of 2024. 

Total project estimate, including construction and construction 

inspection/management, is currently at $237 million.

Route  73, CR 721 to NJ Transit Bridge  {DBNUM: 12418; UPC: 124180}

COUNTY:

MUNICIPALITY: Winslow Twp

Camden

STATUS:

Environmental document was completed in early August 2019. Final Design was 

encumbered on 5/29/2018 in FY18. Construction is expected to be substantially 

completed by 2023. Project remains funded in the FY2020 TIP/STIP.

Route  76, Bridges over Route 130  {DBNUM: 11326A; UPC: 148090}

COUNTY:

MUNICIPALITY: Gloucester City

Camden

STATUS:

Final Design is currently pending authorization. Project remains funded in the 

FY2020 TIP/STIP for Construction, which has significantly increased to $117 million

Route  76/676 Bridges and Pavement  {DBNUM: 11326; UPC: 113260}

COUNTY:

MUNICIPALITY: Camden City, Gloucester City

Camden

STATUS:

Construction is expected for FY19 authorization and is therefore not funded in the 

FY2020 TIP/STIP.

Route 130, Charleston Road/Cooper Street (CR 630) to Crafts Creek  {DBNUM: 12415; UPC: 124150}

COUNTY:

MUNICIPALITY: Willingboro Twp, Burlington Twp, Burlington City, Florence Twp

Burlington

STATUS:

Project remains funded in the FY2020 TIP/STIP with Construction expected for 

authorization in FY24.

Route 168, Merchant Street to Ferry Avenue, Pavement  {DBNUM: 10341; UPC: 103410}

COUNTY:

MUNICIPALITY: Audubon Park Boro, Woodlynne Boro, Camden City

Camden

STATUS:

Construction is expected for FY19 authorization and is therefore not funded in the 

FY2020 TIP/STIP.

Route 295, Route 195/29 to Route 1  {DBNUM: 14378; UPC: 143780}

COUNTY:

MUNICIPALITY: Hamilton Twp, Lawrence Twp

Mercer

STATUS:
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Project has returned to the Study and Development Program.

Route 295/38, Missing Moves, Mount Laurel  {DBNUM: 191A; UPC: 009050}

COUNTY:

MUNICIPALITY: Mount Laurel Twp

Burlington

STATUS:

Preliminary Engineering is completed. ROW acquisitions and Final Design are both

underway. Construction is expected to begin late 2019 and be substantially 

completed by the spring of 2024. Total project estimate, including construction and 

construction inspection/management, is currently at $237 million. Project remains 

funded in the FY2020 TIP/STIP.

Route 295/42, Missing Moves, Bellmawr  {DBNUM: 355A; UPC: 950541}

COUNTY:

MUNICIPALITY: Bellmawr Boro, Westville Boro, Deptford Twp

Camden, Gloucester

STATUS:

NHPP and NHFP‐HWY funds for construction in FY19 were authorized on 

5/3/2019. Substantial completion is anticipated to occur in early 2022. Therefore, 

Contract 3 is no longer funded in the FY2020 TIP/STIP.

Route 295/42/I‐76, Direct Connection, Contract 3  {DBNUM: 355D; UPC: 113020}

COUNTY:

MUNICIPALITY: Bellmawr Boro, Mount Ephraim Boro

Camden

STATUS:

Substantial completion of the last contract for the I‐295/Route 42/I‐76 Direct 

Connection project is anticipated to occur in summer of 2025. Project remains 

funded in the FY2020 TIP/STIP.

Route 295/42/I‐76, Direct Connection, Contract 4  {DBNUM: 355E; UPC: 113030}

COUNTY:

MUNICIPALITY: Bellmawr Boro, Mount Ephraim Boro

Camden

STATUS:
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Wittpenn: Contracts 1‐3 Complete. Contract 4‐In CON; completion 6/2021. 

Route 139: complete. 

Route 1&9T New Road: Contract 2‐ In DES; CON Auth in 12/2019. Contract 3‐In 

DES; ROW Auth in 6/2019. Contract 1‐In DES; CON Auth in 5/2019. 

Pulaski: Contracts 1‐4 Complete. Contracts 5‐In CON; completion 8/2019. Contract 

6‐In DES; CON Auth in 11/2020. Contract 7‐In CON; completion 2/2019. Contract 8‐

In DES; CON Auth in 12/2020. Contract 9‐In DES; CON Auth in 5/2021.

PANY&NJ‐NJDOT Project Program  {DBNUM: 11407; UPC: 114070}

COUNTY:

MUNICIPALITY: Jersey City, Newark City, Kearny Town

Hudson, Essex

STATUS:

Project has expended TIGER grant, and is utilizing a New Jersey EDA loan.

Port Newark Container Terminal (PNCT) Access Improvement and Expansion Project  {DBNUM: 

N1501; UPC: 154370}

COUNTY:

MUNICIPALITY: Newark City

Essex

STATUS:

In Concept Development. Preliminary Engineeering authorization anticipated in 

7/2020.

Route   3 & Route 495 Interchange  {DBNUM: 12386; UPC: 123860}

COUNTY:

MUNICIPALITY: North Bergen Twp

Hudson

STATUS:

Construction authorization anticipated in 8/2019. Completion in 8/2023. This project

has a Financial Plan.

Route   3, Route  46, Valley Road and Notch/Rifle Camp Road Interchange, Contract B  {DBNUM: 

059B; UPC: 123020}

COUNTY:

MUNICIPALITY: Little Falls Twp, Clifton City

Passaic

STATUS:

In Concept Development. Preliminary Engineeering authorization anticipated in 

4/2021.

Route 3 EB, Bridge over Hackensack River & Meadowlands Parkway  {DBNUM: 15430; UPC: 154300}

COUNTY:

MUNICIPALITY: East Rutherford Boro, Secaucus Town

Bergen, Hudson

STATUS:

Preliminary Engineering authorization anticipated in 8/2019. Completion in 4/2025.

Route   4, Hackensack River Bridge  {DBNUM: 02346; UPC: 023460}

COUNTY:

MUNICIPALITY: Hackensack City, Teaneck Twp

Bergen

STATUS:
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Final Design authorization in 8/2019. Construction authorization in 8/2021. 

Completion in 1/2023.

Route   7, Kearny, Drainage Improvements  {DBNUM: 93186; UPC: 950652}

COUNTY:

MUNICIPALITY: Kearny Town

Hudson

STATUS:

Preliminary Engineering authorization in 6/2019. Final Design authorization 

anticipated in 6/2021. Completion in 12/2024.

Route  34, CR 537 to Washington Ave., Pavement  {DBNUM: 11307; UPC: 113070}

COUNTY:

MUNICIPALITY: Various

Monmouth, Middlesex

STATUS:

In Final Design. Construction authorization anticipated in 7/2020. Completion in 

10/2021. Utility relocation is a major

component of this project. This project has a Financial Plan.

Route  72, Manahawkin Bay Bridges, Contract 1A & 1B  {DBNUM: 11385; UPC: 113850}

COUNTY:

MUNICIPALITY: Stafford Twp, Barnegat Twp, Ship Bottom Boro

Ocean

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 6/2021. 

Completion in 1/2028.

Route  80, Riverview Drive  (CR 640) to Polify Road (CR 55)  {DBNUM: 11415; UPC: 114150}

COUNTY:

MUNICIPALITY: Various

Passaic, Bergen

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 6/2020. 

Completion in 12/2025.

Route  80, Route 15 Interchange  {DBNUM: 93139; UPC: 950442}

COUNTY:

MUNICIPALITY: Wharton Boro, Rockaway Twp

Morris

STATUS:

In Final Design. Construction authorization anticipated in 2/2020. Completion in 

6/2022. This project is part of a Financial Management Plan with DB# 779 and DB# 

780A.

Route 206, Doctors Way to Valley Road  {DBNUM: 780B; UPC: 108022}

COUNTY:

MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:

Final Design authorization anticipated in 6/2019. Completion in 12/2022. This 

project is included in a Financial Plan with DB# 779 and DB# 780B.

Route 206, Valley Road to Brown Avenue  {DBNUM: 780A; UPC: 108021}

COUNTY:

MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:
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In Construction. Completion in 2/2021. This project is included in a Financial Plan 

with DB# 780A and DB# 780B.

Route 206 Bypass, Mountain View Road to Old Somerville Road (Sections 14A & 15A) Contract B  

{DBNUM: 779; UPC: 960597}

COUNTY:

MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:

Substantial completion in 2/2019. This project has a Financial Plan.

Route 280, Route 21 Interchange Improvements  {DBNUM: 00314; UPC: 003140}

COUNTY:

MUNICIPALITY: Newark City, Harrison Town

Essex, Hudson

STATUS:
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CON phase still programmed for FY 2020. CON amount increased to $18.3M.

Route  30, Bridge over Beach Thorofare  {DBNUM: 14427; UPC: 144270}

COUNTY:

MUNICIPALITY: Atlantic City

Atlantic

STATUS:

All phases delayed; CON originally FY 2023, now programmed for FY 2026. New 

ROW phase added for FY 2022.

Route  30, Bridge over Duck Thorofare  {DBNUM: 14428; UPC: 144280}

COUNTY:

MUNICIPALITY: Atlantic City

Atlantic

STATUS:

Delayed; CON phase originally FY 2023, now programmed for FY 2027. CON 

amount increased to $23.3M.

Route  30, Bridge over Newfound Thorofare  {DBNUM: 16350; UPC: 163500}

COUNTY:

MUNICIPALITY: Atlantic City

Atlantic

STATUS:

Construction contract scheduled to be awarded 10/24/2019. Substantial Completion 

scheduled for 1/12/2021.

Route  30, Elwood Rd/Weymouth Rd (CR 623) to Haddon Ave.  {DBNUM: 11337; UPC: 113370}

COUNTY:

MUNICIPALITY: Mullica Twp, Absecon City, Galloway Twp

Atlantic

STATUS:

CON phase delayed from FY 2020 to FY 2021. CON amount increased to $20M.

Route  40, Atlantic County, Drainage  {DBNUM: 08371; UPC: 083710}

COUNTY:

MUNICIPALITY: Egg Harbor Twp, Atlantic City

Atlantic

STATUS:

CON phase still programmed for FY 2020. CON amount increased to $10.0M

Route 130, Plant Street to High Hill Road (CR 662)  {DBNUM: 11414; UPC: 114140}

COUNTY:

MUNICIPALITY: Logan Twp, Pennsville Twp, Oldmans Twp, Carneys Point Twp

Salem, Gloucester

STATUS:

CON phase delayed from FY 2019 to FY 2020; CON amount increased to $15.2M.

Route 322, Route 50 to Leipzig Avenue  {DBNUM: 12433; UPC: 124330}

COUNTY:

MUNICIPALITY: Hamilton Twp

Atlantic

STATUS:
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Bus Acquisition Program  {DBNUM: T111}

COUNTY:

MUNICIPALITY: Various

Various

            Project Complete

Articulated Bus Purchase (85) (Debt Service)

STATUS:

            Project Complete

Cruiser Bus Purchase (45ft) (67)  (Debt Service)

STATUS:

            Current Completion date: 12/24.

Cruiser Bus Replacements (1104)

STATUS:

            Current Completion date: 12/19.

Transit Bus Purchase (40ft) (192) (Debt Service)

STATUS:

Bus Support Facilities and Equipment  {DBNUM: T08}

COUNTY:

MUNICIPALITY: Various

Various

            Current Completion date: 09/21.

Bus Signs/Shelters Maint/Upgrade Prog (FY14‐18)

STATUS:

            Current Completion Date 8/20.

Howell Garage CNG Fill Station Expansion

STATUS:

Cumberland County Bus Program  {DBNUM: T170}

COUNTY:

MUNICIPALITY: Various

Cumberland

            Current Completion date: 12/19.

Local‐Cumberland Cty Bus Prog (Oper Assist) Outyears

STATUS:

Delco Lead Safe Haven Storage and Re‐inspection Facility Project  {DBNUM: T907}

COUNTY:

MUNICIPALITY: Various

Various

            Current Completion date: 12/24.

SANDY Delco Vehicle Storage

STATUS:

Lackawanna Cutoff MOS Project  {DBNUM: T535}

COUNTY:

MUNICIPALITY: Various

Morris, Sussex, Warren

            Current Completion date: 12/25.

Lackawanna Cut‐off ‐ Port Morris‐Andover

STATUS:
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Light Rail Vehicle Rolling Stock  {DBNUM: T550}

COUNTY:

MUNICIPALITY: Various

Various

            Current completion date: 4/20.

Light Rail Vehicle Capacity Extenders‐HBLR (25), NLR (10)

STATUS:

NEC Elizabeth Intermodal Station Improvements  {DBNUM: T600}

COUNTY:

MUNICIPALITY: Elizabeth City

Union

            Current Completion date is 12/22.

Elizabeth Intermodal Station Reconstruction

STATUS:

Perth Amboy Intermodal ADA Improvements  {DBNUM: T620}

COUNTY:

MUNICIPALITY: Perth Amboy City

Middlesex

            Current Completion date 10/23

Perth Amboy High Level Platform Construction

STATUS:

Preventive Maintenance‐Bus  {DBNUM: T135}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Preventive Maintenance ‐ Bus

STATUS:

Preventive Maintenance‐Rail  {DBNUM: T39}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Preventive Maintenance ‐ Rail

STATUS:

            Ongoing

Preventive Maintenance ‐ Rail (JARC)

STATUS:

Rail Rolling Stock Procurement  {DBNUM: T112}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Dual Power Loco Purchase (22) (Debt Service)

STATUS:

            Current Completion date: 12/26.

Multi‐Level Power Cars (113)

STATUS:

            Current Completion date: 3/26.

PL42 Extended Life SOGR Program (33 Locomotives)

STATUS:

Section XI ‐ Page 10



FY 2019 MAJOR PROJECT STATUS

NJ TRANSIT

Rail Support Facilities and Equipment  {DBNUM: T37}

COUNTY:

MUNICIPALITY: Various

Various

            Current Completion date: 4/24

SANDY Hoboken Long Slip Fill‐Improvement

STATUS:

Section 5310 Program  {DBNUM: T150}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Local‐E and D Bus Purch Prog Outyears

STATUS:

Section 5311 Program  {DBNUM: T151}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Local‐Rural Transit Program Contracts Outyears

STATUS:

Signals and Communications/Electric Traction Systems  {DBNUM: T50}

COUNTY:

MUNICIPALITY: Various

Various

            Project Complete

Gladstone Catenary Pole Resiliency 

STATUS:

            Current Completion date: 6/22

SANDY ‐ Signals and Communication Resilience

STATUS:

            Current Completion date: 10/24

SANDY NJ TRANSITGRID

STATUS:

            Completion date is 6/22.

SANDY Replacement Mason/Bulding 9 Substation

STATUS:

            Completion date is 12/19.

Signal Renewal Long Branch to Bay Head

STATUS:

            Current Completion date: 9/22.

West Summit Interlocking Improvement

STATUS:

SJ BRT/Avandale Park Ride  {DBNUM: T630}

COUNTY:

MUNICIPALITY: Winslow Twp

Camden

            Current completion date: 12/19.

SJ BRT/Avandale Park Ride (Bus Livability)

STATUS:
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Small/Special Services Program  {DBNUM: T120}

COUNTY:

MUNICIPALITY: Various

Various

            Completion date: 12/19.

Local‐East Windsor Comm Shuttle Oper Sppt (FY15‐18)

STATUS:
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