
FY 2019 MAJOR PROJECT STATUS

SJTPO

CON phase still programmed for FY 2020. CON amount increased to $18.3M.

Route  30, Bridge over Beach Thorofare  {DBNUM: 14427; UPC: 144270}

COUNTY:

MUNICIPALITY: Atlantic City

Atlantic

STATUS:

All phases delayed; CON originally FY 2023, now programmed for FY 2026. New 

ROW phase added for FY 2022.

Route  30, Bridge over Duck Thorofare  {DBNUM: 14428; UPC: 144280}

COUNTY:

MUNICIPALITY: Atlantic City

Atlantic

STATUS:

Delayed; CON phase originally FY 2023, now programmed for FY 2027. CON 

amount increased to $23.3M.

Route  30, Bridge over Newfound Thorofare  {DBNUM: 16350; UPC: 163500}

COUNTY:

MUNICIPALITY: Atlantic City

Atlantic

STATUS:

Construction contract scheduled to be awarded 10/24/2019. Substantial Completion 

scheduled for 1/12/2021.

Route  30, Elwood Rd/Weymouth Rd (CR 623) to Haddon Ave.  {DBNUM: 11337; UPC: 113370}

COUNTY:

MUNICIPALITY: Mullica Twp, Absecon City, Galloway Twp

Atlantic

STATUS:

CON phase delayed from FY 2020 to FY 2021. CON amount increased to $20M.

Route  40, Atlantic County, Drainage  {DBNUM: 08371; UPC: 083710}

COUNTY:

MUNICIPALITY: Egg Harbor Twp, Atlantic City

Atlantic

STATUS:

CON phase still programmed for FY 2020. CON amount increased to $10.0M

Route 130, Plant Street to High Hill Road (CR 662)  {DBNUM: 11414; UPC: 114140}

COUNTY:

MUNICIPALITY: Logan Twp, Pennsville Twp, Oldmans Twp, Carneys Point Twp

Salem, Gloucester

STATUS:

CON phase delayed from FY 2019 to FY 2020; CON amount increased to $15.2M.

Route 322, Route 50 to Leipzig Avenue  {DBNUM: 12433; UPC: 124330}

COUNTY:

MUNICIPALITY: Hamilton Twp

Atlantic

STATUS:

     Section XI 




