
FY 2019 MAJOR PROJECT STATUS

NJ TRANSIT

Bus Acquisition Program  {DBNUM: T111}

COUNTY:

MUNICIPALITY: Various

Various

            Project Complete

Articulated Bus Purchase (85) (Debt Service)

STATUS:

            Project Complete

Cruiser Bus Purchase (45ft) (67)  (Debt Service)

STATUS:

            Current Completion date: 12/24.

Cruiser Bus Replacements (1104)

STATUS:

            Current Completion date: 12/19.

Transit Bus Purchase (40ft) (192) (Debt Service)

STATUS:

Bus Support Facilities and Equipment  {DBNUM: T08}

COUNTY:

MUNICIPALITY: Various

Various

            Current Completion date: 09/21.

Bus Signs/Shelters Maint/Upgrade Prog (FY14‐18)

STATUS:

            Current Completion Date 8/20.

Howell Garage CNG Fill Station Expansion

STATUS:

Cumberland County Bus Program  {DBNUM: T170}

COUNTY:

MUNICIPALITY: Various

Cumberland

            Current Completion date: 12/19.

Local‐Cumberland Cty Bus Prog (Oper Assist) Outyears

STATUS:

Delco Lead Safe Haven Storage and Re‐inspection Facility Project  {DBNUM: T907}

COUNTY:

MUNICIPALITY: Various

Various

            Current Completion date: 12/24.

SANDY Delco Vehicle Storage

STATUS:

Lackawanna Cutoff MOS Project  {DBNUM: T535}

COUNTY:

MUNICIPALITY: Various

Morris, Sussex, Warren

            Current Completion date: 12/25.

Lackawanna Cut‐off ‐ Port Morris‐Andover

STATUS:

     Section XI 



FY 2019 MAJOR PROJECT STATUS

NJ TRANSIT

Light Rail Vehicle Rolling Stock  {DBNUM: T550}

COUNTY:

MUNICIPALITY: Various

Various

            Current completion date: 4/20.

Light Rail Vehicle Capacity Extenders‐HBLR (25), NLR (10)

STATUS:

NEC Elizabeth Intermodal Station Improvements  {DBNUM: T600}

COUNTY:

MUNICIPALITY: Elizabeth City

Union

            Current Completion date is 12/22.

Elizabeth Intermodal Station Reconstruction

STATUS:

Perth Amboy Intermodal ADA Improvements  {DBNUM: T620}

COUNTY:

MUNICIPALITY: Perth Amboy City

Middlesex

            Current Completion date 10/23

Perth Amboy High Level Platform Construction

STATUS:

Preventive Maintenance‐Bus  {DBNUM: T135}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Preventive Maintenance ‐ Bus

STATUS:

Preventive Maintenance‐Rail  {DBNUM: T39}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Preventive Maintenance ‐ Rail

STATUS:

            Ongoing

Preventive Maintenance ‐ Rail (JARC)

STATUS:

Rail Rolling Stock Procurement  {DBNUM: T112}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Dual Power Loco Purchase (22) (Debt Service)

STATUS:

            Current Completion date: 12/26.

Multi‐Level Power Cars (113)

STATUS:

            Current Completion date: 3/26.

PL42 Extended Life SOGR Program (33 Locomotives)

STATUS:

     Section XI 



FY 2019 MAJOR PROJECT STATUS

NJ TRANSIT

Rail Support Facilities and Equipment  {DBNUM: T37}

COUNTY:

MUNICIPALITY: Various

Various

            Current Completion date: 4/24

SANDY Hoboken Long Slip Fill‐Improvement

STATUS:

Section 5310 Program  {DBNUM: T150}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Local‐E and D Bus Purch Prog Outyears

STATUS:

Section 5311 Program  {DBNUM: T151}

COUNTY:

MUNICIPALITY: Various

Various

            Ongoing

Local‐Rural Transit Program Contracts Outyears

STATUS:

Signals and Communications/Electric Traction Systems  {DBNUM: T50}

COUNTY:

MUNICIPALITY: Various

Various

            Project Complete

Gladstone Catenary Pole Resiliency 

STATUS:

            Current Completion date: 6/22

SANDY ‐ Signals and Communication Resilience

STATUS:

            Current Completion date: 10/24

SANDY NJ TRANSITGRID

STATUS:

            Completion date is 6/22.

SANDY Replacement Mason/Bulding 9 Substation

STATUS:

            Completion date is 12/19.

Signal Renewal Long Branch to Bay Head

STATUS:

            Current Completion date: 9/22.

West Summit Interlocking Improvement

STATUS:

SJ BRT/Avandale Park Ride  {DBNUM: T630}

COUNTY:

MUNICIPALITY: Winslow Twp

Camden

            Current completion date: 12/19.

SJ BRT/Avandale Park Ride (Bus Livability)

STATUS:

    Section XI 



FY 2019 MAJOR PROJECT STATUS

NJ TRANSIT

Small/Special Services Program  {DBNUM: T120}

COUNTY:

MUNICIPALITY: Various

Various

            Completion date: 12/19.

Local‐East Windsor Comm Shuttle Oper Sppt (FY15‐18)

STATUS:

     Section XI 




