
FY 2021 MAJOR PROJECT STATUS

NJTPA

Concept Development complete. Preliminary Engineering anticipated in 2022.

Clay Street Bridge over the Passaic River  {DBNUM: N1402}

COUNTY:

MUNICIPALITY: Newark City, East Newark

Hudson, Essex

STATUS:

Concept Development complete. Preliminary Engineering anticipated in 2021.

CR 508 (Bridge Street), Bridge over Passaic River  {DBNUM: N1602; UPC: 153270}

COUNTY:

MUNICIPALITY: Newark City, Harrison Twp

Essex, Hudson

STATUS:

Landing Lane (CR 609) & Main Street (CR 527), Bridges over D&R Canal ‐ In 

Preliminary Engineering; Bridge over D&R Feeder Canal at Lock No. 3 ‐ Concept 

Development complete; Coryell Street, Bridge over D&R Feeder Canal ‐ Concept 

Development complete; CR 514 (Amwell Road), Bridge over D&R Canal ‐ In 

Preliminary Engineering; CR 518 (Georgetown‐Franklin Rd), Bridge over D&R 

Canal ‐ In Construction; Chapel Drive at CR 623, Bridge over D&R Canal ‐ In 

Preliminary Engineering. 

Delaware & Raritan Canal Bridges  {DBNUM: 15322; UPC: 153220}

COUNTY:

MUNICIPALITY: Various

Mercer, Hunterdon, Middlesex, Somerset

STATUS:

Wittpenn: Contracts 1‐3 Complete; Contract 4‐ In Construction, Substantial 

completion in 6/2021. Route 139: Complete. Route 1&9T New Road: Contract 1 – 

Complete; Contract 2‐ In Final Design, Construction authorization anticipated in 

1/2025; Contract 3‐ In Final Design, Construction authorization anticipated in 

12/2024. Pulaski: Contracts 1‐5‐ Complete; Contract 6‐In Final Design, Construction 

authorization anticipated for 4/2022; Contract 7‐ Complete; Contract 8‐ In Final 

Design, Construction in 2021. Contract 9‐ In Final Design, Construction in 2021.

Lincoln Tunnel Access Project (LTAP)  {DBNUM: 11407; UPC: 114070}

COUNTY:

MUNICIPALITY: Jersey City, Newark City, Kearny Town

Hudson, Essex

STATUS:

Construction completion anticipated in October 2024.

Rumson Road over the Shrewsbury River, CR 520  {DBNUM: NS9706; UPC: 950628}

COUNTY:

MUNICIPALITY: Rumson Boro, Sea Bright Boro

Monmouth

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 3/2023.

Route   1, NB Bridge over Raritan River  {DBNUM: 15303; UPC: 153030}

COUNTY:

MUNICIPALITY: Edison Twp, New Brunswick City

Middlesex

STATUS:

Section XI
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In Preliminary Engineering. 

Route   1&9, Interchange at Route I‐278  {DBNUM: 95023; UPC: 950177}

COUNTY:

MUNICIPALITY: Linden City

Union

STATUS:

Concept Development is complete. Preliminary Engineering authorization 

anticipated in FY 2022.

Route   3 & Route 495 Interchange  {DBNUM: 12386; UPC: 123860}

COUNTY:

MUNICIPALITY: North Bergen Twp

Hudson

STATUS:

Construction completion anticipated in 5/2024. This contract is included in Route 

3/46 financial plan.

Route   3, Route  46, Valley Road and Notch/Rifle Camp Road Interchange, Contract B  {DBNUM: 

059B; UPC: 123020}

COUNTY:

MUNICIPALITY: Little Falls Twp, Clifton City

Passaic

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in FY 2022.

Route   4, Bridge over Palisade Avenue, Windsor Road and CSX Railroad  {DBNUM: 065C; UPC: 

078044}

COUNTY:

MUNICIPALITY: Teaneck Twp

Bergen

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 10/2022.

Route   4, Hackensack River Bridge  {DBNUM: 02346; UPC: 023460}

COUNTY:

MUNICIPALITY: Hackensack City, Teaneck Twp

Bergen

STATUS:

In Final Design. Construction authorization anticipated in 10/2022.

Route   7, Kearny, Drainage Improvements  {DBNUM: 93186; UPC: 950652}

COUNTY:

MUNICIPALITY: Kearny Town

Hudson

STATUS:

In Final Design. Construction authorization anticipated in 11/2022.

Route  23, Bridge over Pequannock River / Hamburg Turnpike  {DBNUM: 08347; UPC: 083470}

COUNTY:

MUNICIPALITY: Kinnelon Boro, West Milford Twp

Morris, Passaic

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 9/2022.

Route  34, CR 537 to Washington Ave., Pavement  {DBNUM: 11307; UPC: 113070}

COUNTY:

MUNICIPALITY: Various

Monmouth, Middlesex

STATUS:

Section XI
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Concept Development complete. Preliminary Engineering anticipated in 2021.

Route  71, Bridge over Shark River  {DBNUM: 16316; UPC: 163160}

COUNTY:

MUNICIPALITY: Belmar Boro, Avon By the Sea Boro

Monmouth

STATUS:

Construction for this contract is anticipated in 2021. This project has a financial 

plan.

Route  72, Manahawkin Bay Bridges, Contract 1A & 1B  {DBNUM: 11385; UPC: 113850}

COUNTY:

MUNICIPALITY: Stafford Twp, Barnegat Twp, Ship Bottom Boro

Ocean

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 9/2022.

Route  80, Riverview Drive  (CR 640) to Polify Road (CR 55)  {DBNUM: 11415; UPC: 114150}

COUNTY:

MUNICIPALITY: Various

Passaic, Bergen

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 9/2023.

Route  80, WB Rockfall Mitigation, Hardwick Township  {DBNUM: 09545; UPC: 095450}

COUNTY:

MUNICIPALITY: Hardwick Twp, Knowlton Twp

Warren

STATUS:

In Preliminary Engineering. Final Design authorization anticipated in 8/2021. This 

project has a financial plan.

Rt 80/15 Interchange  {DBNUM: 93139; UPC: 950442}

COUNTY:

MUNICIPALITY: Wharton Boro, Rockaway Twp

Morris

STATUS:

Construction completion anticipated in 6/2024. This contract is included in Route 

206 financial plan.

Route 206, Doctors Way to Valley Road  {DBNUM: 780B; UPC: 108022}

COUNTY:

MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:

Final Design completion anticipated in 7/2023. This contract is included in Route 

206 financial plan.

Route 206, Valley Road to Brown Avenue  {DBNUM: 780A; UPC: 108021}

COUNTY:

MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:

Section XI




