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At 1:00 PM Tony Marsella, Mahesh Patel & I met with representatives from Mansfield and Florence Townships at the 
Mansfield Municipal Complex. The attendees are identified on the attached sign-in sheet.  The following summarizes 

what was discussed: 

1. Tony noted Bordentown had been invited to the meeting but were unable to attend due to another commitment, 
and that DOT and TWT were here to introduce them to the project, discuss the proposed detour routes, and 
make note any concerns they may have. 

2. Tony and Mahesh provided a brief introduction to the project, explaining the limits [just north of Int. 45 
(Willingboro) to just south of Int. 57 (Bordentown/Route 130); type of construction (rubblization with 8” overlay; 

full depth reconstruction in vicinity of bridges), staging sequence [preliminary work to reconstruct SB shoulders, 
two main stages with traffic diverted to one side for 60± days (2-lanes in each directed separated by a barrier); 
crossovers provided across the median for access to/from interchange ramps when feasible; emergency pull-offs 
every ±half mile], and schedule (preliminary work staring as early as late fall 2009; reconstruct NB side 
beginning mid-June 2010; reconstruct SB side beginning mid-June 2011). 

3. When asked about the extent of construction on the ramps Tom clarified that all ramps were being reconstructed 
down near I-295, then milled and overlaid their remaining lengths. 

4. Tom further explained the staging, and presented the following detours which will have an impact on the subject 
municipalities (Interchanges 52, 56 & 57)]. 

Stage 1: 

Ramp Closure at Int. 57: NB Exit to Route 130 S  

Detour: I-295 NB to Int. 56 (Rising Sun Rd) E to Connector Rd N to US 206 N to US 130 N 

Duration: 2± Weeks 

Stage 2A: 

Ramp Closures at Int. 52: All NB Ramps 

Detour (From I-295 NB to CR 656): I-295 N to Exit 56 [Rising Sun Rd] W to I-295 S to Exit 52B-A (CR 656) 

Detour (From CR 656 To I-295 NB):  I-295 S to Exit 47A to CR 541/Mt Holly Rd S (Mt. Holly) to I-295 N 

I-295 NB to Int. 56 (Rising Sun Rd) E to Connector Rd N to US 206 N to US 130 N 

Duration: 3± Weeks 

Stage 2B: 

Ramp Closures at Int. 47: All NB Ramps 

From I-295 NB To CR 541:  I-295 NB to Exit 52B to Florence-Columbus Rd/CR 656 W (Florence) to I-295 S 
to Exit 47 B-A (CR 541) 

Duration: 2± Weeks 
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Stage 2C: 

Ramp Closures at Int. 56: NB Exit to Rising Sun Rd 

From I-295 NB To CR 541:  I-295 NB to Exit 52B to Florence-Columbus Rd/CR 656 W (Florence) to I-295 S 
to Exit 47 B-A (CR 541) 

Detour (From I-295 NB To Rising Sun Rd):  I-295 NB to Exit 52B to Florence/Columbus Rd/CR 656 W 
(Florence) to US 130 N to Rising Sun Rd E 

Secondary Detour (for motorist who miss detour at Exit 52): I-295 NB to Exit 57 to US 130 N (Bordentown) 
to jughandle at Chesterfield Rd (CR 528) to US 130 S/US 206 S to New Connector Rd S to Rising Sun Rd 

Duration: 1± Week 

Stage 4A: 

Ramp Closures at Int. 57: SB Entrance from US 130 S 

Detour (From US 130 SB to I-295 SB):  US 130 S to US 206 S to New Connector Road S to Rising Sun Rd W 
to I-295 S (at Interchange # 56) 

Detour (From I-295 NB To Rising Sun Rd):  I-295 NB to Exit 52B to Florence/Columbus Rd/CR 656 W 
(Florence) to US 130 N to Rising Sun Rd E 

Duration: 4± Weeks 

Stage 4A: 

Ramp Closures at Int. 52: All SB Ramps 

Detour (From I-295 SB To CR 656):  I-295 SB to Exit 47A to CR 541 S (Mt Holly) to I-295 N to Exit 52 B-A 

Detour (From CR 656 To I-295 SB):  I-295 NB Exit 56 (Rising Sun Rd) W to I-295 S to Exit 52 B-A (Noted 

DOT was obtaining traffic data, which will determine if temporary traffic signal is warranted). 

Duration: 3± Weeks 

Stage 4B & 4C: 

Ramp Closures at Int. 57: SB Entrance from US 130 S 

Detour (From US 130 SB to I-295 SB):  US 130 S to Florence-Columbus Rd/CR 656 E (Florence) to I-295 S (at 
Interchange # 52) 

Duration: 4± Weeks 

Stage 4B: 

Ramp Closures at Int. 47: All SB Ramps 

From CR 541 to I-295 SB:  I-295 NB to Exit 52B to Florence-Columbus Rd/CR 656 W (Florence) to I-295 S 

to Exit 47 B-A (CR 541) 

Duration: 2± Weeks 

Stage 4C: 

Ramp Closures at Int. 56: SB Entrance from Rising Sun Rd 

Detour (From Rising Sun Rd to I-295 SB):  Rising Sun Rd E to New Connector Rd N to US 206 S to West 
Main St/Florence Columbus Rd (CR 543/CR 656) W to I-295 S (at Interchange # 52) 

Duration: 1± Week 

5. Florence and Mansfield both raised concerns with the additional traffic that will be directed towards Int. 52, and 
requested when the ramps are closed (in stages 2A and 4A), that DOT place signs just beyond the toll plaza at 
the Florence Exit for the PA/NJ TPKE Extension directing vehicles to US 130 N/S.  Thereby, encouraging motorists 
to stay away from CR 656.  They also requested that the signs note “RTE 295 NB CLOSED” during Stage 2A, and 
“RTE 295 SB CLOSED” during Stage 4A. 

6. Florence and Mansfield noted that trucks traveling the NJ TPKE save $14 on tolls (round trip) by getting off the 
Florence Exit of the PA/NJ TPKE Extension, then traveling 130 N to CR 656 E to I-295 N to Rising Sun Rd (truck 

stop) to US 206 N to NJ TPKE (at Exit 7), and doing the same in reverse.  The municipalities requested that DOT 
reach out to the NJTA to discuss the possibility of reducing the toll during construction to encourage trucks to 
remain on the TPKE. 
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7. Florence Township indicated CR 656 between US 130 and I-295 is heavily traveled, and expressed concerns 

regarding heavy queues at the US 130/CR 656 intersection when certain detours are in-place.  Particularly the SB 
approach, which has a short stacking distance for the exclusive left-turn lane, and the WB approach, which also 
has a short stacking distance for the exclusive left-turn lane as well as a jughandle that feeds into it. 

8. Florence Police indicated they have access to the DOT’s signal control box and are able to manually operate the 
signal, which they will be doing during construction. 

9. Florence Police Chief Fazekas asked if DOT would reimburse them for police traffic directors, which he expects will 
be required at US 130/CR 656 during Stages 2 and 4.  Mahesh replied yes, and that municipal police traffic 
directors will be utilized where necessary as directed by the State’s Resident Engineer.  DOT will prepare the 
agreements that will need to be executed by the municipalities. 

10. Mansfield noted as a result of the detours, they will need to adopt an amended ordinance to permit trucks onto 
Main Street (CR 543) when certain detours are in-place. 

 



 

Job. # 03346.7000.04 

ROUTE I-295, CONTRACT NO. 045083240 

MEETING WITH FLORENCE AND MANSFIELD TWPS 

May 26, 2009 

Page 4 of 4 

 

 
 


