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Element Name Phase 

Index 

Number Work Breakdown Structure Element Description 

Problem Statement 

Review 

PS 1.1 The documentation of the preliminary review of a problem statement that weighs the merits of the 

problem statement against other competing problem statements statewide. Information contained in 

the Department’s Management Systems is utilized in the Problem Statement review process of the 

problem statement.  

Problem Statement PS 1.1.1 A Problem Statement is a written document (Form TP-1) that identifies and describes a potential 

deficiency on the State Transportation System.  

Data Collection and 

Analysis 

PS 1.2 The documentation that results from the collection and analyzing of pertinent data required for a 

specific Problem Statement.  

Data Collection PS 1.2.1 Data Collection involves requesting the necessary data needed to analyze the problem statement. 

Data collection may include Management System Input, crash data, as built plans, etc. A memo is 

prepared requesting information of other projects, planned or ongoing in the vicinity.  

Management System 

Input 

PS 1.2.1.1 Management System Input is data obtained from the Department’s various Management Systems 

that rank and prioritize the problem in question. 

As-Built Plans PS 1.2.1.2 As-Built Plans are existing plans that depict the original alignment, right of way, and jurisdiction of 

the problem in question. 

Crash Data PS 1.2.1.3 Crash Data includes a summary of crash data obtained from the Bureau of Safety Programs for the 

most recent (3) year period available. The crash data consists of the crash rate for the roadway 

section, and a crash rate for the statewide average of similar roadways with similar typical sections.  

Existing Traffic 

Counts 

PS 1.2.1.4 Existing Traffic Counts consist of Average Daily Traffic counts, peak hour volumes or truck 

percentages obtained from existing files and databases, if available. 

Past Studies PS 1.2.1.5 Past Studies include information and data from previous studies made in the vicinity of the problem. 
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Technical Review 

Memos 

PS 1.2.2 A basic analysis prepared by Subject Matter Experts that includes the technical issues that are 

necessary to consider. Included in the memorandum is a recommendation from the Subject Matter 

Expert as to whether the problem statement should proceed as a quick fix, or to withdraw. 

Updated Highway 

Operational 

Improvement List 

PS 1.2.3 A priority ranking of all highway operational improvement problem statements that are candidates 

for entry into project development. A comprehensive technical evaluation is updated for all 

candidate problem statements. Problem statements are ranked based on technical merit using 

relevant management system data (congestion, smart growth compatibility, etc.).  

Updates to Problem 

Statement Database 

PS 1.2.4 Updates include the entry of a new problem statement into the database. A review is made to 

determine if duplication of the problem statement exists. Work also includes assigning the DB 

number and asset category classification and entering descriptive information, status and 

documentation into the problem statement database. The problem statement database updates are 

made to reflect changes in status until the problem statement is finalized. 

Priority Score from 

Management System 

PS 1.2.4.1 The Priority Score from Management System is the development of a priority ranking based on 

Management System performance data (drainage, pavement, safety, congestion, bridge, 

maintenance, etc.) consistent with Capital Investment Strategy goals and objectives. Priority 

rankings are provided to the Division of Project Management. 

Subject Matter Expert 

Recommendation 

PS 1.2.4.2 Subject Matter Expert Recommendation is a technical analysis recommendation made by a Subject 

Matter Expert at the request of the Capital Investment Strategy Division on a specific problem 

statement.  

Identification of 

Design Deficiencies 

PS 1.3 The identification and documentation of non-standard design elements and non-conforming features 

within the limits of the problem statement.  

Drainage Inventory PS 1.3.1 The identification and documentation of existing drainage infrastructure including evidence of 

drainage issues or flooding.  
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Utility Inventory PS 1.3.2 Utility Inventory includes the identification and documentation of the existing aerial or ground 

utilities evident in the problem statement area.  

Environmental 

Inventory 

PS 1.3.3 The identification and documentation of environmental constraints. 

Coordination with 

Internal/External 

Stakeholders 

PS 1.3.4 Coordination meetings are conducted through an external stakeholders meeting and an internal 

Scope Team Meeting (STM)/Core Group Meeting (CGM).   

Local Stakeholders 

Meeting Minutes 

PS 1.3.5 A Local Stakeholders Meeting Minutes are the written record of notes from a formal or informal 

meeting with selected Local Stakeholders to get input about the problem and the possible solutions.  

Risk Register PS 1.3.6 A Risk Register is a tool that the Project Risk Manager and Project Risk Team Members can use to 

address and document project risks throughout the project life cycle. It is a living document that 

includes a comprehensive listing of risks and the manner in which they are being addressed. 

Problem Screening 

Report 

PS 1.4 Problem Screening Report documents all the work that was completed during the Problem 

Screening investigation. The Problem Screening Report includes an executive summary, the 

Problem Statement Description, findings and recommendations. The Problem Screening Report 

recommendation will be one of the following:  

• Withdraw 

• Assignment as a NJDOT Maintenance Work Order 

• Advancement to Concept Development 

Withdraw Memo PS 1.4.1 A memo prepared by the Division of Capital Investment and Planning (CIPD) to the problem 

originator notifying them of the withdraw of the Problem Statement. 
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Maintenance Work 

Order 

PS 1.4.2 Maintenance Work Order is the written request that a task be completed. 

Problem Screening 

Approvals 

PS 1.5 Problem Screening Approvals include the Capital Program Committee presentation, the approval of 

the Project Charter, and Capital Program Committee (CPC) Approval. 

Capital Program 

Committee (CPC) 

Package 

PS 1.5.1 The CPC Package is prepared by either Capital Investment Planning and Development (CIPD) or 

Capital Program Management (CPM), dependent on need for field investigation. A Presentation of 

the recommendation to the Capital Program Screening Committee (CPSC) may not always be 

necessary since advancement can be approved by the Capital Program Committee (CPC) as other 

business. The package includes but is not limited to the following:  

• Location Map 

• Preliminary cost estimate 

• Problem Screening Recommendation Concurrence Memo  

Capital Program 

Committee Memo 

PS 1.5.1.1 The request to the Capital Program Committee (CPC) for a recommendation on advancement to the 

Concept Development (CD) phase or initiate a Maintenance Work Order.  

Capital Program 

Committee Meeting 

Minutes 

PS 1.5.2 The Capital Program Committee (CPC) Meeting Minutes document the approval to advance the 

Problem Statement. 

 


